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Class of Change

[ ]1- Signatories [ X 111 - Executive Manager [ )10 - Project Manager

Change Title

Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) M-091-45 Interim
Milestone.
Description/Justification of Change

Approval of this change form will extend the due date of interim milestone M-091-45 to allow the Parties to continue
to make progress on the M-091 series milestones. The Parties agreed early in the negotiations that it was prudent to
expand the scope to encompass all M-091 milestones, going beyond the scope of the M-091-45 milestone. Additional
time is required to finalize the negotiations and for DOE to issue a change package that includes the scope of all the
M-091 series milestones. The Parties have made significant progress in evaluating the life cycle of Hanford Site
M-091mixed waste and have discussed preliminary modifications to the M-091 series milestones that require
additional time to finalize. The Parties intend that the M-091 change package will contain a comprehensive and
understandable series of milestones to measure progress on the safe processing of Hanford Site legacy mixed waste.

Impact of Change

This change allows for the Parties to finalize negotiations and does not impact the safe progress being made
in processing M-091 waste.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning
management, and budget documents (e.g.. USDOE contractor Baseline Change Control documents;
M-091-03 Hanford Site TRU mixed/mixed low-level waste Project Management Plan, and LDR Report).
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Deletion of existing Tri-Party Agreement milestone text is denoted with strikeeunt; new milestone
text is denoted with double underline.

M-091-45 | The partics will complete negotiations and DOE will submit a ‘! %2434429997{
change package including the scope of all M-91 series milestones 02/28/2010

and for update interim milestones to replace all “To Be
Determined” (“TBD”) dates in M-091-01, M-091-40 paragraphs 1
and 3, M-091-42 paragraphs 2.G and 5, M-091-43 paragraph 3; and
a cubic meter volume figure to replace “cubic meter volume to be
determined” in M-091-42 paragraph 4. These negotiations will also
address remaining M-091-42 “No Path” and TSCA waste.




